DRAWING REGISTER

Project:	**Cookstown Development Phase 3 (Cookstown Castle)**
Job No:	**P-1607**
Sheet	**P-1607-DR-001**

gdcl CONSULTING ENGINEERS

		Day	29	16	18	11	27	16
		Month	03	04	12	06	11	12
DISTRIBUTION TO:		Year	19	19	19	20	20	20
Client	Joseph Costello							
Project Manager								
Architect	Tyler Owens							
Quantity Surveyor								
Lead Designer								
Bidding Contractors	Hughes Planning Consultants			X	X		X	X
Main Contractor	South Dublin County Council			X				
Water Authority	Irish Water		X			X		

DRAWINGS / DOCUMENTS

No:	TITLE:	SIZE	REVISION					
P-1607-C-100	Site Location Map	A1	IW			IW		
P-1607-C-101	Combined Civil Site Services Layout	A1	IW	PP	PP		X	P
P-1607-C-102	Watermain Layout	A1			PP		X	P
P-1607-C-103	Foul Sewer & Surface Water Layouts	A1			PP	IW	X	P
P-1607-C-104	Typical Civil Details Sheet 1	A1			PP			
P-1607-C-105	Typical Civil Details Sheet 2	A1			PP			
P-1607-C-106	Typical Civil Details Sheet 3	A1			PP			
P-1607-C-110	Foul Outfall Sewer General Arrangment	A1					X	P
P-1607-C-111	Foul Outfall Sewer Longitudinal Sections	A1				IW		
P-1607-C-112	Foul Sewer Diversion Longitudinal Sections	A1				IW	X	
P-1607-C-113	SUDS Strategy Layout	A1						P
P-1607-IW-001	Pre-Connection Enquiry Form	A4	IW					
P-1607-C-ESR	Engineering Services Report	A4			PP		X	PP1

DOCUMENTS STATUS

IRISH WATER SUBMISSION	X			X		
PRE-PLANNING		X	X			
FINAL REVIEW					X	
ISSUED FOR PLANNING						X

ISSUE FORMAT

HARD COPY (10 NO. COPIES)			X			X
E-MAIL	X	X	X	X	X	X
USB						
Checked By	CP	CP	CP	CP	CP	CP